

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:Tab 11 3 Polder Level Investments 24mar 21.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)

- File usage


Contracted Quantities and Amounts (BDT Lakh) as of March 2021

Sl. No	Work Items	Lakshya CBAD-2		Polder 23		Polder 25		Polder 29		Khalia CBAD-1		Polder 21/2		Polder 20/2		Polder 20/1		Polder 20/2	
		Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount
1	Re-arranging of Embankment (km)	33.820	638.13	0.400	132.22	13.890	198.31	18.400	374.92	0.000	-	2.700	52.50	0.000	-	0.100	0.10	0.100	9.00
2	Revised Embankment (km)	-	-	-	-	-	-	1.410	271.76	-	-	-	-	-	-	-	-	-	-
3	Reconstruction of Ditch (km)	14.850	630.31	50.400	1,061.88	18.690	184.90	35.880	445.71	25.100	430.12	5.740	75.89	14.000	186.82	28.470	578.66	-	-
4	Repair of Regulator/Sluice with gate (nos)	8	200.69	-	-	1	76.81	12	240.04	5	104.79	8	18.94	8	279.94	-	-	5	252.42
5	Repair of Bridge/Overhead (nos)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
6	Construction of Drainage Regulator/Sluice (nos)	5	875.62	-	-	4	598.19	2	405.39	-	-	-	-	-	-	-	-	3	283.83
7	Construction of Inlet (nos)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
8	Construction of Outlet (nos)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
9	Construction of culvert (nos)	5	302.27	-	-	8	80.05	-	-	-	-	-	-	-	-	-	-	-	-
10	Pump shed (nos)	4	37.82	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
11	Low cost Bank Protection work (km)	15	112.90	-	-	-	-	15	84.37	-	-	-	-	-	-	-	-	-	-
12	Rehabilitation of Inlet (nos)	-	-	-	-	-	-	-	-	350	61.59	-	-	-	-	-	-	-	-
13	Rehabilitation of Inlet (nos)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
14	Supply of Chain pipe (m)	489.00	15.79	148.80	35.23	388.00	5.33	388.80	8.62	349.20	3.90	88.00	2.65	349.20	3.90	349.20	3.90	349.20	3.90
15	Hand Carriage repair / Overhaul (nos)	15	90.04	15	78.48	15	4.88	15	56.78	-	-	-	-	-	-	-	-	-	-
16	Cut-off (m)	15	11.91	-	-	15	23.48	15	322.38	-	-	-	-	-	-	-	-	-	-
	Total		2,404.00		1,567.80		1,222.56		1,613.41		614.40		1,700.00		608.10				1,140.84

Go to page 1

Contracted Quantities and Amounts (BDT Lakh) as of March 2021

Sl. No	Work Items	Polder 22		Khalia CBAD-1		Polder 30		Polder 30-part	
		Quantity	Amount	Quantity	Amount	Quantity	Amount	Quantity	Amount
1	Re-arranging of Embankment (km)	0.790	72.53	15.980	350.96	15.490	377.28	14.790	282.38
2	Revised Embankment (km)	0.500	19.77	-	-	1.180	99.18	1.850	85.50
3	Reconstruction of Ditch (km)	8.910	35.48	24.090	876.56	29.740	322.74	19.900	393.09
4	Repair of Regulator/Sluice with gate (nos)	8	29.81	14	397.96	5	188.19	8	87.09
5	Repair of Bridge/Overhead (nos)	8	81.86	-	-	-	-	-	-
6	Construction of Drainage Regulator/Sluice (nos)	-	-	3	428.11	2	405.70	2	555.52
7	Construction of Inlet (nos)	1	28.06	-	-	1	28.55	-	-
8	Construction of Outlet (nos)	-	-	-	-	-	-	-	-
9	Construction of culvert (nos)	-	-	-	-	-	-	-	-
10	Pump shed (nos)	-	-	-	-	-	-	-	-
11	Low cost Bank Protection work (km)	15	18.48	15	87.37	-	-	-	-
12	Rehabilitation of Inlet (nos)	0.470	83.40	-	-	-	-	5.390	94.50
13	Rehabilitation of Inlet (nos)	-	-	-	-	-	-	-	-
14	Supply of Chain pipe (m)	200.00	4.85	400.00	9.70	200.00	4.85	200.00	4.88
15	Hand Carriage repair / Overhaul (nos)	15	90.88	15	48.75	15	8.93	15	84.28
16	Cut-off (m)	15	18.11	15	33.98	15	33.64	15	37.29
	Total		407.11		1,250.56		1,438.21		1,432.60



[next page >](#)

Size of this JPG preview of this PDF file: [776 × 600 pixels](#). Other resolution: [311 × 240 pixels](#).

[Original file](#) (1,650 × 1,275 pixels, file size: 113 KB, MIME type: application/pdf, 2 pages)

Summary [\[edit | edit source\]](#)

Summary of Works Contracted by Polder by BWDB Division

Bangladesh Water Development Board, government agency which is responsible for surface water and groundwater management in Bangladesh, and lead implementing agency for the Blue Gold Program

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current 05:38, 17 May 2021		1,650 × 1,275, 2 pages (113 KB)	Bigblue (talk contribs)	Summary of Works Contracted by Polder by BWDB Division

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:Tab_11_3_Polder_Level_Investments_24mar_21.pdf&oldid=5457"

Namespaces

- [File](#)
- [Discussion](#)

Variants

This page was last edited on 17 May 2021, at 05:38.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)