

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:PR Apr-Jun 2015 5aug 15.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)



Go to page

Blue Gold Program

Quarterly Progress Report (QPR) 02, 2015

01 April - 30 June, 2015

Embassy of the Kingdom of the Netherlands

Dhaka, Bangladesh

Bangladesh Water Development Board (BWDB)
Department of Agricultural Extension (DAE)

July 2015



Program Data

Attribute of Program	Blue Gold Program
Activity Number	Blue Gold/02/01/2015
Project Start Date	01 February 2015
Project Completion Date	30 February 2015
Approval Date QPR (BWDB component)	01 July 2015
Approval Date QPR (DAE component)	01 July 2015
Source	DAE, BWDB
Component	Environment and Nutrition
Implementing Partners	Bangladesh Water Development Board (BWDB) Department of Agricultural Extension (DAE)
Contribution BWDB	€ 15,000,000 to be administered by BWDB
Contribution DAE	€ 10,000,000 to be administered by DAE
Contribution EU	€ 10,000,000 Technical Assistance
Total program budget	€ 35,000,000
Exchange rate	1 € = 100 Taka

Contact Details

DAE/DAE	217 Bangladesh Commercial Area, House Court, 17/ Place, Dhaka 1000 Phone: +88 02 1717000, 100 10 1000000
Address	
BWDB/DAE	Water Works, Green Park, House 19, Road 1/8, Ghatkhila, Dhaka 1012
Mail	BWDB/Program Coordination Director (P20) - gd@bwdb.gov.bd DAE/Program Director (DAE/DAE) - pd@dae.gov.bd Blue Gold Team Leader - blg@bwdb.gov.bd / blg@dae.gov.bd Reference: www.bwdb.gov.bd / www.dae.gov.bd
Website	www.bwdb.gov.bd
Facebook	https://www.facebook.com/BWDBBangladesh

[next page →](#)

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 4.11 MB, MIME type: application/pdf, 98 pages)

Quarterly Progress Report April-June 2015

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
-----------	-----------	------------	------	---------

current [11:18, 1 July 2020](#)



1,240 × 1,754, 98
pages (4.11 MB)

[Saad.chowdhury](#) ([talk](#) | [contribs](#))

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:PR_Apr-Jun_2015_5aug_15.pdf&oldid=3257"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories:](#)

- [PR](#)
- [Report](#)
- [Documents in English](#)
- [Progress](#)
- [File used in Section G: Project Management](#)

This page was last edited on 22 July 2020, at 10:40.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)