

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:PR Apr-Sep 2013 10dec 13.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)



Go to page

Program Data	
Name of Program	Blue Gold Program
Activity Number	04-12018
Project Start Date	01 February 2013
Project Completion Date	30 September 2013
Approval Date (DAE/DAEIS approval)	01 June 2013
Approval Date (DAE/DAEIS completion)	01 July 2013
Donor	DAE, DAEIS
Contractor	Euroconsult Mott MacDonald
Implementing Partner	Bangladesh Water Development Board (BWDB)
State of Progress Report	Department of Agricultural Extension (DAE)
Reporting Period	From 1 April to 30 September 2013
Contributor Ref	4-12-10018-13 to be administered by BWDB 4-12-10018-13 to be administered by DAE 4-12-10018-13 to be administered by DAEIS
Contribution Ref	04018-13-1-0018
Total project budget	€ 1,240,000
Expenditure	€ 1,240,000


Blue Gold Program

Progress Report 1: April – September, 2013

Embassy of the Kingdom of the Netherlands,
Dhaka, Bangladesh

Bangladesh Water Development Board (BWDB)
Department of Agricultural Extension (DAE)

November, 2013



Euroconsult Mott MacDonald & Associates

Euroconsult Mott MacDonald & Associates

[next page →](#)

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 1.5 MB, MIME type: application/pdf, 49 pages)

Quarterly Progress Report April – September 2013

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time

Thumbnail

Dimensions

User

Comment

current [05:22, 22 June 2020](#)



1,240 × 1,754, 49
pages (1.5 MB)

[Saad.chowdhury](#) ([talk](#) | [contribs](#))

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:PR_Apr-Sep_2013_10dec_13.pdf&oldid=3256"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories:](#)

- [Report](#)
- [Documents in English](#)
- [Progress](#)
- [File used in Section G: Project Management](#)

This page was last edited on 22 July 2020, at 10:40.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)