

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search
Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:BGIF33 17aug 20 FINAL PROJECT REPORT BG CAMASMA CIMMYT BD.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)

- [File usage](#)

Final end of project report

Leveraging decision making science to sustain climate- and market-smart mung bean advisories in Patuakhali's polder communities

Go to page 1 ▼ Go!



Project Name:
Leveraging decision making science to sustain climate- and market-smart mung bean advisories in Patuakhali's polder communities
Blue Gold Reference Number:
Innovation Fund - Improved Information in Agriculture Reference No. BGIF/19/3017/NA
Project Manager:
Tapan Mitra, Value Chain Project Expert and Joint Manager - Innovation Fund
Submitting Body:
National Maize and Wheat Improvement Centre (CIMMYT)
Contract Amount:
EUR 1,123,089.00
Project Duration:
Start Date: 01-01-2018 End Date: 30-06-2020
Publication date:
27 July 2020
Project Location and Project Lead:
Dr. Tapan Mitra, Country Representative - Bangladesh; J. Sase Kumar and Syamsur Agusto - Regional Strategic Lead for South Asia/Central Asia/India (South and South East Asia)
Mobile Phone:
+880 171 856 4800
Email:
Sase.Kumar@ciimyt.org
Address:
CIMMYT International, House 16/3 Road 03, Dhanmondi 1209, Dhaka, Bangladesh
Contributors:
C. Bhattacharya, C. Mitra, C. Manna, J. Sase Kumar, H. Pathak, M. Hossain, A. Hossain, M. Khan, T.S. Asgar Hossain, S. Md. Shafiq, S. Siddiqui, M. Farid, T. Md. Akbar, M. Sarker, A. Hossain, S. Uddin and R. Salma
Disclaimer:
Please see Note, Transparency & Integrity, and Acknowledgements, Panel: Whiskit
This publication was made possible with a financial contribution of the Government of Bangladesh. They and other partners responsible will do their best to disseminate through the local Technical Institute for Research and Training (LIT) and other relevant institutions the results of the research work carried out under the auspices of the Blue Gold Project (BGIF) and the Bangladesh Agricultural Research Institute (BARI), and the Bangladesh Agricultural Research Institute (BARI), without which this publication would not have been possible.



[next page →](#)

Size of this JPG preview of this PDF file: [463 × 599 pixels](#). Other resolution: [185 × 240 pixels](#).

[Original file](#) (1,275 × 1,650 pixels, file size: 2.06 MB, MIME type: application/pdf, 37 pages)

Leveraging decision making science to sustain climate- and market-smart mung bean advisories in Patuakhali

BGIF33 17aug_20 FINAL PROJECT REPORT BG CAMASMA CIMMYT BD

BGIF33

Any formal or informal structure (not necessarily a physical place) in which buyers and sellers exchange goods, labour, or services for cash or other goods. The word 'market' can simply mean the place in which goods or services are exchanged. Essentially, markets are defined by forces of supply and demand, rather than geographical location

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current 19:53, 9 December 2020		1,275 × 1,650, 37 pages (2.06 MB)	Saad.chowdhury (talk contribs)	

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:BGIF33_17aug_20_FINAL_PROJECT_REPORT_B_G_CAMASMA_CIMMYT_BD.pdf&oldid=3965"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories:](#)

- [BGIF](#)
- [CIMMYT](#)
- [Report](#)
- [Documents in English](#)
- [Innovation fund](#)
- [Mung bean](#)
- [File used in Section H: Innovation Fund](#)

This page was last edited on 9 December 2020, at 19:54.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the

Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)