

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:E-3.2 CAWM Planning Workshop Pat May 12-13 2019.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)

- [File usage](#)

Report on CAWM Planning Workshop

12-13 May 2019, Patuakhali

Blue Gold Program

EWODG Office
23/1 Motjheel Commercial Area, Hiasan Court, 8th Floor, Dhaka 1000
(T) +88 02 711 15 25; +88 02 956 98 43

Gulshan Office
148 BCC Bhabon, 4th Floor, Motjheel CA, Dhaka 1000
(T) 880 (2) 9512823

Go to page

#	Contents	Page Number
1.	Introduction	01
2.	Objectives	02
3.	Participants	02
4.	The Working Process	03
4.1	Workshop Opening	04
4.2	Concept and Experience of CAWM	05
4.3	Long and Short Water Management System	05
4.4	Preparation of Selected Watershed Area	05
	Day 1 Closing	05
	Day 2	05
4.5	Water Management Problem and Solution of CAWM Area	05
4.6	CAWM Implementation Process	05
4.7	Action Plan for Action System	05
5.	Workshop Closing	05
	Table (I): Short Long Water System analysis of selected 10 CAWM Area	05
	Table (II): Action Plan for Action System	05
	Area (I): Workshop Agenda	05
	Area (II): Regional Participants List	05

[next page →](#)

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 967 KB, MIME type: application/pdf, 12 pages)


Summary[[edit](#) | [edit source](#)]

Report on CAWM Planning Workshop

Community-led Agricultural Water Management - with DAE, Blue Gold established a network of schemes for demonstration purposes where locally-applicable annual cropping patterns are introduced along with water level control facilitated by small-scale water infrastructure, and the development of value chain skills in farmers

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current 18:25, 20 April 2021		1,240 × 1,754, 12 pages (967 KB)	Bigblue (talk contribs)	Report on CAWM Planning Workshop

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:E-3.2_CAWM_Planning_Workshop_Pat_May_12-13_2019.pdf&oldid=5008"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories](#):

- [Training](#)
- [Training reports](#)
- [Documents in English](#)
- [CAWM Courses](#)

This page was last edited on 20 April 2021, at 18:29.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)