

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:P29 Breach- Background Note.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)

**Blue Gold Program
Lower Bhadra River Erosion Damage
Breach to Polder 29 near Chandghar Village
Briefing Note**

Background

Chandghar village is located in Sharafpur union of Dumuria upazila in Khulna district, close to the eastern perimeter bund of Polder 29 and adjacent to the Lower Bhadra river. Since the creation of the polder in 1968, the embankment has been prone to river erosion and the embankment in this reach has been eroded eleven times. During IPSWAM (2004-2011), the embankment was eroded twice.

The considerable area that has been eroded in the vicinity of Chandghar is shown in Figure-1 (Mouza Map) comparing the alignment of the river bank at the time of surveying the Mouza map (unknown) and the sketched alignment of the river bank in March 2015.




Figure-1: Location of Present River Bank in Mouza Map

Recent History

• **Monsoon 2013:**

There were severe erosion in the Chandghar area and the people were really at a loss thinking of their future. They appealed to local UP, UZP, local MP and BWDB for some kind of protective measures. As temporary protection was no more practiced in BWDB design offices, BWDB was trying for some kind of hard (CC Block) protection, but could not manage necessary fund.


• **Dry season 2014:**

During this year erosion was getting worse. Local people appealed to the local MP and Minister for Fisheries & Livestocks, who gave them some hope of concrete block protection. As reported he also assured them that the fund was almost there and the work would be done soon. When Blue Gold Program became operational in April 2014, this issue was of primary importance to Blue Gold Program. Blue Gold had several meetings with WMGS, WMA and UPs regarding probable action that could be taken. Blue Gold proposed that since this program does not have provision for concrete block protection, it can go for a retired embankment at a sufficient setback distance (min. 100m). But the people were not ready to accept embankment retirement as they have already lost huge



Figure-2: Continued Erosion in 2014

Go to page



[next page →](#)

Size of this JPG preview of this PDF file: [463 × 599 pixels](#). Other resolution: [185 × 240 pixels](#).

[Original file](#) (1,275 × 1,650 pixels, file size: 1.08 MB, MIME type: application/pdf, 7 pages)

Background note to breach in Polder 29

P29

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
-----------	-----------	------------	------	---------

current [12:44, 8 July 2020](#)



1,275 × 1,650, 7
pages (1.08 MB)

[Saad.chowdhury \(talk |
contribs\)](#)

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:P29_Breach-Background_Note.pdf&oldid=2899"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories:](#)

- [BGP](#)
- [Report](#)
- [Documents in English](#)
- [Breach](#)
- [Erosion](#)
- [P29](#)

This page was last edited on 8 July 2020, at 12:45.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)