

☐ Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Special pages](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

☐ Toggle search
Search

Random page

Views

- [View](#)
- [View source](#)
- [PDF Export](#)

Actions

MediaWiki:Apihelp-import-param-summary

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

Log entry import summary.

Retrieved from

"<https://www.bluegoldwiki.com/index.php?title=MediaWiki:Apihelp-import-param-summary>"

Namespaces

- [Message](#)
- [Discussion](#)

Variants

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)