

☐ Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

☐ Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

Template:ToC Section F Collapsed

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

Section F: Responsible Development: Inclusion and Sustainability

<u>Chapter 24: Gender Equality and Women's Empowerment</u>	<u>Chapter 25: Poverty Focus: development of homestead production</u>	<u>Chapter 26: Poverty focus: Labour Contracting Societies</u>
1. Rationale and approach 2. Gender mainstreaming 3. Specific gender activities 4. Results: outputs, outcomes and impact 5. Analyses, challenges and lessons learnt	1. Introduction 2. Homestead FFS - Cycles one to ten 3. Homestead FFS - Cycles eleven to thirteen 4. Results of the homestead FFS	1. Development objectives 2. Implementation of LCS approach 3. Findings from the LCS study 4. Lessons learnt from BGP's LCS work and the way forward
<u>Chapter 27: Sustainability</u>		
1. Physical environment 2. Coping capability 3. Capability to maintain and improve water management 4. Network of services 5. Risk management 6. Impact of disasters and resilience to face them 7. Conclusion		

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=Template:ToC_Section_F_Collapsed&oldid=4117"

Namespaces

- [Template](#)
- [Discussion](#)

Variants

This page was last edited on 16 December 2020, at 14:31.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)