

Toggle menu  
Blue Gold Program Wiki

## Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

## Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

## Personal tools

- [Log in](#)

## personal-extra

Toggle search

Search

Random page

## Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

## Actions

# File:Fig 35 3 polder dashboard 30sep 19.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)

S. No.	Targets	Source of verification	Cumulative achievement against BGP target as per 30/09/2019 per polder																							
			Unit	Polder 43-2D	Polder 43-2F	Polder 43-3A	Polder 43-3C	Polder 22	Polder 30	Polder 28	Polder 29	Polder 2 and 2 extension	Polder 33 part	Polder 33	Polder 35-3A	Polder 35-3C	Polder 43-3A	Polder 43-3B	Polder 15	Polder 27-1	Polder 27-2	Polder 28-1	Polder 28-2	Polder 34-2 part	Polder 47-3	Polder 47-4
Overall	1	70% functional WMGs	%	93%	70%	71%	58%	92%	77%	47%	64%	81%	50%	93%	94%	53%	75%	2%	0%	0%	0%	8%	0%	0%	0%	22%
	2	70% WMGs engage in water management related activities jointly with government and non-government agencies and LGIs (UP)	%	72%	37%	80%	67%	75%	73%	27%	61%	67%	0%	22%	25%	53%	54%	2%	0%	17%	8%	0%	0%	0%	0%	22%
Observation	3	One O&M agreement in each Polder signed between BWDB and WMA/UP?	yes/no	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	Yes	Yes	Yes	No	Yes	No	No	No	No	No	No	No	No	No
	4	Active Community based Service Providers (PT, CAW, RP, RP etc.) in 70% WMGs	%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	93%	100%	91%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Water Management	5	20% of the total value of earthwork in the polder is carried-out by women through LCS	%	38%	35%	11%	30%	15%	18%	17%	10%	8.0%	14%	8%	11%	14%	14%	4%	0%	0%	0%	1%	3%	8%	8%	
	6	1 CAWM per two sluice catchments (i.e. 50%)	%	24%	29%	80%	0%	100%	30%	17%	18%	67%	29%	46%	86%	81%	50%	70%	20%	37%	0%	34%	11%	43%	23%	
	7	50% of the Sluice Catchments managed by a WMA O&M sub-committee with a basic and up-to-date Catchment Management Plan (less than 1 year old)	%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	92%	100%	100%	100%	50%	0%	0%	0%	0%	58%	100%	100%	
Rural Development	8	30% of WMG members are involved in an economic collective activity	%	100%	41%	58%	100%	34%	30%	8%	47%	100%	14%	100%	100%	30%	18%	5%	30%	11%	18%	28%	11%	58%	100%	
	9	40% of polder population reached with modern agricultural technologies	%	78%	72%	63%	89%	100%	87%	77%	58%	99%	100%	100%	100%	12%	30%	28%	44%	54%	35%	43%	39%	88%	100%	
	10	70% of WMGs report that about 60% or more male and female farmers of the area have adopted modern agricultural technologies for crop cultivation	%	86%	100%	100%	100%	100%	80%	100%	100%	94%	0%	93%	94%	88%	72%	46%	67%	50%	42%	17%	0%	0%	33%	


Size of this JPG preview of this PDF file: [800 × 566 pixels](#). Other resolution: [320 × 226 pixels](#).

[Original file](#) (1,754 × 1,240 pixels, file size: 678 KB, MIME type: application/pdf)

Polder Dashboard to end-June 2019

## File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current <a href="#">11:14, 8 April 2021</a>		1,754 × 1,240 (678 KB)	<a href="#">Bigblue</a> ( <a href="#">talk</a>   <a href="#">contribs</a> )	

You cannot overwrite this file.

## File usage

The following page uses this file:

- [35 Management Information System](#)

Retrieved from

"[https://www.bluegoldwiki.com/index.php?title=File:Fig\\_35\\_3\\_polder\\_dashboard\\_30sep\\_19.pdf&oldid=4719](https://www.bluegoldwiki.com/index.php?title=File:Fig_35_3_polder_dashboard_30sep_19.pdf&oldid=4719)"

## Namespaces

- [File](#)
- [Discussion](#)

## Variants

This page was last edited on 8 April 2021, at 11:14.

# Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)