

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:GoN Program Document BGP 28Aug12.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)

- [File usage](#)

Government of Bangladesh

Ministry of Water Resources

Ministry of Agriculture

Ministry of Fisheries & Livestock

Ministry of Local Government,
Rural Development and Cooperatives

Government of the Netherlands

Embassy of the
Kingdom of the Netherlands
Dhaka, Bangladesh



BLUE GOLD

Program for Integrated Sustainable Economic
Development by improving the Water and
Productive Sectors in selected Polders

Program Document

Go to page

Blue Gold Program Document

Table of Contents

Acronyms and Abbreviations		
Executive Summary		6
1. Background		
1.1	Introduction	7
1.2	Structure of the report	7
1.3	Relevance report	7
1.4	Changes of the water and food security sectors in the coastal zone	12
1.4.1	Water challenges for integrated Water Resources Management	12
1.4.2	Water challenges for the productive sectors	13
1.4.3	Water challenges for the existing environment	14
1.5	Policy framework	14
1.5.1	Key characteristics of relevant policies	14
1.5.2	Coordination	17
1.5.3	CDM/Water Cooperation Strategy	17
2. Program Outline and Approach		
2.1	Program Objectives	19
2.2	Overall Program Objectives and Strategies	20
2.3	Program Components to achieve the outcome	20
2.3.1	Community mobilization and Institutional Development	20
2.3.2	Integrated Water Resources Management	20
2.3.3	Productive sectors	20
2.3.4	Business Development	24
2.3.5	Cross cutting themes	24
2.4	Program Area	24
2.5	Implementation Approach	27
3. Component 1: Community Participation and Water Resources Development		
3.1	Community mobilization and wateruser strengthening	28
3.1.1	Objectives and approach	28
3.1.2	Activities and results	31
3.2	Sustainable Integrated Water Resources Development	37
3.2.1	Objectives and approach	37
3.2.2	Activities and results	40
4. Component 2: Food security and Business Development		
4.1	Food security and Agriculture Development	44
4.1.1	Challenges for agriculture development in the Southern delta	44
4.1.2	Objectives and approach	46
4.1.3	Activities and results	47
4.2	Business development and Private Sector involvement	50
4.2.1	Objectives and approach	50
4.2.2	Activities and results	52

[next page →](#)

19 August 2012

Size of this JPG preview of this PDF file: [423 × 599 pixels](#). Other resolution: [169 × 240 pixels](#).

[Original file](#) (1,239 × 1,754 pixels, file size: 3.77 MB, MIME type: application/pdf, 111 pages)


Blue Gold - Program Document

GoN

Government of the Netherlands; a donor to the Blue Gold Program

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current 19:23, 8 July 2020		1,239 × 1,754, 111 pages (3.77 MB)	Saad.chowdhury (talk contribs)	

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:GoN_Program_Document_BGP_28Aug12.pdf&oldid=2963"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories](#):

- [GoN](#)
- [EKN](#)
- [Report](#)
- [Documents in English](#)
- [Program document](#)

This page was last edited on 8 July 2020, at 19:23.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)