

Toggle menu  
Blue Gold Program Wiki

## Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

## Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

## Personal tools

- [Log in](#)

## personal-extra

Toggle search

Search

Random page

## Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

## Actions

# File:PDP P22 5feb 17.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)



Go to page 1 ▼ Go!



### Polder Development Plan (PDP) – DRAFT

Polder 22

November, 2016

| Program Data                        |   |
|-------------------------------------|---|
| Activity Name                       | DAE in Action No. 2016  |
| Project Start Date                  | January 2015  |
| Project Completion Date             | December 2019   |
| Approval Date (IPF/PR/DR completed) | 27 July 2015  |
| Approval Date (IPF/PR/DR completed) | 24 Aug 2015   |
| Signing/Validation Agreement        | 16 December 2015  |
| Owner                               | DAE, BWDB   |
| Contractor                          | Consultant Mott MacDonald   |
| Implementing Partner                | Bangladesh Water Development Board (BWDB)<br>Department of Agricultural Extension (DAE)                                 |
| Contributor Sub                     | IPF/PR/DR to the Government of Bangladesh<br>IPF/PR/DR to the Government of Bangladesh<br>IPF/PR/DR National Assistance |
| Contributor Sub                     | DAE - 4,100,000<br>DAE - 4,100,000  |
| Contributor Budget                  | 4,100,000   |
| Contributor Job                     | 1,000,000 - 100 Job   |



[next page →](#)

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 2.09 MB, MIME type: application/pdf, 35 pages)

## Polder Development Plan for Polder 22


### PDP

Polder Development Plan - presents an integrated analysis and planning for a specific polder covering community mobilization, water management, agriculture, business development, environment, gender, and institutions. A deliverable product under the BWDB Development Project Proforma (DPP). PDPs for all 22 polders are available through the File Library.

Polder Development Plan - presents an integrated analysis and planning for a specific polder covering community mobilization, water management, agriculture, business development, environment, gender, and institutions. A deliverable product under the BWDB Development Project Proforma (DPP). PDPs for all 22 polders are available through the File Library.

## File history

Click on a date/time to view the file as it appeared at that time.

| Date/Time                                   | Thumbnail   | Dimensions                        | User   | Comment |
|---|---|-----------------------------------|--|---------|
| current <a href="#">09:39, 12 July 2020</a> |  | 1,240 × 1,754, 35 pages (2.09 MB) | <a href="#">Saad.chowdhury</a> ( <a href="#">talk</a>   <a href="#">contribs</a> ) |         |

You cannot overwrite this file.

## File usage

There are no pages that use this file.

Retrieved from

"[https://www.bluegoldwiki.com/index.php?title=File:PDP\\_P22\\_5feb\\_17.pdf&oldid=3271](https://www.bluegoldwiki.com/index.php?title=File:PDP_P22_5feb_17.pdf&oldid=3271)"

## Namespaces

- [File](#)
- [Discussion](#)

## Variants

[Categories](#):

- [PDP](#)
- [Report](#)
- [Documents in English](#)
- [File used in Section G: Project Management](#)

This page was last edited on 22 July 2020, at 10:48.

## Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)