

Toggle menu  
Blue Gold Program Wiki

## Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

## Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

## Personal tools

- [Log in](#)

## personal-extra

Toggle search

Search

Random page

## Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

## Actions

# File:PP TA ARM position paper 2017 18nov 17.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)

- [File usage](#)

**Blue Gold Program**

**2017 Annual Review Mission  
November/December 2017**

**Position Paper  
Achievements and Future Expansion**

Go to page

BWSR/2017

<b>Contents</b>	
1	FOREWORD ..... 1
2	EXECUTIVE SUMMARY ..... 2
3	BACKGROUND (OPERATIONAL AND ACTIVITIES FOR SUSTAINABLE FARM) ..... 3
3.1	Introduction ..... 3
3.2	Development Program Organization ..... 3
3.3	WWS Fundability ..... 4
3.4	Timeline for functional operation of self-organizing ..... 4
3.5	Playing out from old pattern ..... 5
3.6	Role and responsibility of CCMA ..... 6
3.7	Customer reference for 2017 and others ..... 6
4	WATER RESOURCES/INFRASTRUCTURE ..... 7
4.1	Achievements against overarching objectives ..... 7
4.2	Plan for Infrastructure Development ..... 8
4.3	Plan for Construction Infrastructure Planning ..... 8
4.4	Emergency Support to BWSR Design and Field Offices ..... 10
4.5	Labour Contracting Services ..... 11
4.6	Climate Change and emergency preparedness ..... 12
4.7	Internal public water management (IPWM) and Operation and Maintenance (O&M) ..... 13
4.8	O&M Agreement ..... 15
5	MARKETING AND MARKET DEVELOPMENT FOR ECONOMIC GROWTH ..... 17
5.1	Self-funding the elements ..... 17
5.2	Market orienter production skills and water resource management ..... 19
5.3	Intensifying cultural activities ..... 19
5.4	Supporting production activities with value chain development ..... 19
5.5	Complementary market development activities ..... 19
5.6	Facilitating WWS as market leader ..... 20
6	WATER MANAGEMENT FOR RURAL AND URBAN FARM ..... 20
6.1	Introduction ..... 20
6.2	Options ..... 20
7	WWSR ..... 21
7.1	Introduction ..... 21
7.2	Senior Advisor WWSR in new pattern ..... 21
7.3	Key elements for next work ..... 21

BWSR/2017 - Position Paper      11      17 November 2017

[next page →](#)

**November 2017**

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 9.32 MB, MIME type: application/pdf, 82 pages)

## Summary [\[edit\]](#) | [\[edit source\]](#)


TA Position Paper for 2017 ARM

Technical Assistance

Annual Review Mission, the broad objective of which was to secure and where possible further enhance the relevance, efficiency, effectiveness and sustainability of the project. ARM members were individuals who were appointed by, and reported directly to, EKN and BWDB/DAE

# File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
current <a href="#">09:41, 2 July 2020</a>		1,240 × 1,754, 82 pages (9.32 MB)	<a href="#">Tayeba.shiza</a> ( <a href="#">talk</a>   <a href="#">contribs</a> )	TA Position Paper for 2017 ARM

You cannot overwrite this file.

# File usage

There are no pages that use this file.

Retrieved from

"[https://www.bluegoldwiki.com/index.php?title=File:PP\\_TA\\_ARM\\_position\\_paper\\_2017\\_18nov\\_17.pdf&oldid=2800](https://www.bluegoldwiki.com/index.php?title=File:PP_TA_ARM_position_paper_2017_18nov_17.pdf&oldid=2800)"

# Namespaces

- [File](#)
- [Discussion](#)

# Variants

[Categories:](#)

- [Report](#)
- [Documents in English](#)
- [Position paper](#)
- [Review mission](#)
- [ARM](#)

This page was last edited on 2 July 2020, at 09:45.

# Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)