

Toggle menu
Blue Gold Program Wiki

Navigation

- [Main page](#)
- [Recent changes](#)
- [Random page](#)
- [Help about MediaWiki](#)

Tools

- [What links here](#)
- [Related changes](#)
- [Special pages](#)
- [Permanent link](#)
- [Page information](#)

Personal tools

- [Log in](#)

personal-extra

Toggle search

Search

Random page

Views

- [View](#)
- [View source](#)
- [History](#)
- [PDF Export](#)

Actions

File:PR Jan-Mar 2015.pdf

From Blue Gold Program Wiki

The printable version is no longer supported and may have rendering errors. Please update your browser bookmarks and please use the default browser print function instead.

- [File](#)
- [File history](#)
- [File usage](#)



Go to page

Blue Gold Program

Quarterly Progress Report (QPR) 01, 2015

01 January - 31 March, 2015

Embassy of the Kingdom of the Netherlands

Dhaka, Bangladesh

Bangladesh Water Development Board (BWDB)
Department of Agricultural Extension (DAE)

April 2015



Program Data

Field of Programs	Blue Gold Program
Activity Number	016 (Agriculture, Ag. Prod.)
Project Start Date	01 February 2013
Project Completion Date	30 February 2015
Approval Date QPR (2015) component	01 July 2015
Approval Date QPR (2014) component	01 July 2014
Source	DAE, BWDB
Component	Environment and Nutrition
Implementing Partners	Bangladesh Water Development Board (BWDB) Department of Agricultural Extension (DAE)
Contribution Sub	€ 11,760,000 (to be administered by BWDB)
Contribution Sub	€ 10,000,000 (to be administered by DAE)
Contribution Sub	€ 1,760,000 (to be administered by BWDB)
Total program budget	€ 23,520,000
Exchange rate	1 € = 85.000 Taka

Contact Details

<p>BWDB (DAE) 217 Bangladesh Commercial Bank, House Court, 1st Floor, Dhaka 1000 Phone: +88 02 1717300, 188 10 1000000</p>
<p>Socioconsult (DAE) House No. 10, Green Park, House No. 10, Road 118, Ghatkhola, Dhaka 1012</p>
<p>Mott MacDonald (DAE) DAE/01-Program Coordination Director (PCD) - pcd@dae.gov.bd DAE/Program Director (PD) - pd@dae.gov.bd DAE/Program Manager (PM) - pm@dae.gov.bd DAE/Program Officer (PO) - po@dae.gov.bd</p>
<p>Website: http://www.bwdb.gov.bd Address: http://www.bwdb.gov.bd</p>

[next page →](#)

Size of this JPG preview of this PDF file: [424 × 600 pixels](#). Other resolution: [170 × 240 pixels](#).

[Original file](#) (1,240 × 1,754 pixels, file size: 3.6 MB, MIME type: application/pdf, 88 pages)

Quarterly Progress Report January-March 2015

File history

Click on a date/time to view the file as it appeared at that time.

Date/Time	Thumbnail	Dimensions	User	Comment
-----------	-----------	------------	------	---------

current [11:15, 1 July 2020](#)



1,240 × 1,754, 88
pages (3.6 MB)

[Saad.chowdhury](#) ([talk](#) | [contribs](#))

You cannot overwrite this file.

File usage

There are no pages that use this file.

Retrieved from

"https://www.bluegoldwiki.com/index.php?title=File:PR_Jan-Mar_2015.pdf&oldid=3248"

Namespaces

- [File](#)
- [Discussion](#)

Variants

[Categories:](#)

- [PR](#)
- [Report](#)
- [Documents in English](#)
- [Progress](#)
- [File used in Section G: Project Management](#)

This page was last edited on 22 July 2020, at 10:40.

Blue Gold Program Wiki

The wiki version of the Lessons Learnt Report of the Blue Gold program, documents the experiences of a technical assistance (TA) team working in a development project implemented by the Bangladesh Water Development Board (BWDB) and the Department of Agricultural Extension (DAE) over an eight+ year period from March 2013 to December 2021. The wiki lessons learnt report (LLR) is intended to complement the BWDB and DAE project completion reports (PCRs), with the aim of recording lessons learnt for use in the design and implementation of future interventions in the coastal zone.

- [Privacy policy](#)
- [About Blue Gold Program Wiki](#)
- [Disclaimers](#)

Developed and maintained by Big Blue Communications for Blue Gold Program



[Blue Gold Program Wiki](#)